SECRET

Approved For Release 2003/05/14: CIA-RDP78B05171A000600020118-2

NPIC/TSSG/DED-1686-69 26 June 1969

MEMORANDUM FOR THE RECO	R	00	C	RE	THE	FOR	MIRTHA	MAR	14
-------------------------	---	----	---	----	-----	-----	--------	-----	----

SUBJECT: PERT Chart for the High Precision Stereo Comparator Program

- 1. Attached is a revised list of events of in-house action required for the stereo comparator delivery. The revisions are a result of the coordination meeting held on 16 June 1969 and a meeting between IEG/PHD, TSSG/APSD, and TSSG/DED on 19 June 1969.
- 2. The next monitor trip to ____has been moved up a week, 7-9 July 1969. This visit is to check on the progress of the programming and documentation of programs for the 516 computer.
 - 3. The next coordination meeting is scheduled for 21 July 1969.

Project Monitor MPIC/TSSG/DED

Distribution:

25X1

25X1

Orig - DED Rt & File (11038)

2 - MPIC/IEG/PHD/Ch

3 - NPIC/TSSG/ESD 1 - NPIC/TSSG/APSI

1 - MPIC/TSSG/SSD

1 - MPIC/PSG/AID

1 - NPIC/TSSG/PPS

(26 Jun 69) 25X1 NPIC/TSSG/DED/SDE

Declass Review by NIMA/DOD

25X1